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•Present at meeting

Following are minutes of the meeting held at the CEO construction
trailers on 8/15/85 at 9:00 a.m.

1. Ground Water Pumping Rate

a. Another way in which we are minimizing the flow of ground water
to the treatment plant is by the automatic control on the

-. dewatering pumps. The pumps only run when the high water level
switch is triggered and shut off at low level.

b. We currently have no way to monitor the flow from the dewatering
pumps.

c. . The automatic control mechanism needs to be repaired on one
pump. - Martini.

2. Dept. 245

a. The foundation exploration work between manholes 2-DD and 3-AA
will be done 8/26 to 9/27. Access to department 245 will be
left across this line of work.*

There may be a need for paving so that fork lift trucks can
cross this area.

3. Joint Costs

The following information is being or needs to be assembled for the
coordinator meeting on 8/22. Refer to JSA's letter of 7/1/85.
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a. Lichtenheld has a letter coming from Pennwalt comparing
shrinkage of the old furan and the new green panel material.
(para. 3)

b. Shipley to work with DeWald to assemble data on the percentage
of leakage of the old type joint at the JFQ plant, (para. 3)

c. Shipley and Petterson to assemble data on any times when the
dewatering system failed or plugs failed and affected the curing
of pipe joints (para. 4)

d. Shipley and Petterson to assemble data on times we disrupted
joint curing due to the unloading of benzene, (para. 5)

e. Ferrario has estimated approximate cost of 42" joint based on
the original design which was based on the JFQ sewer project.
Alberici is to furnish the total cost of the joint. The
additional cost by itself is not enough information. (1st cost
para.)

f. Shipley is to get a feeling for the comparative difficulty of
both types of joints. (1st cost para.)

g. Petterson needs to assemble the number of joints tested to date
and the 1st time leakers. (2nd cost para.)

h. Nelson to review plant records and/or talk to other plant
personnel for any useful informatior
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